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Bechtel's GBU’s are trusted partners in engineering, 
construction and project management for industry and 
governments around the world.

Energy HQ
Texas, United States

Nuclear, Security & Environmental  HQ
Virginia, United States

Infrastructure HQ
London, United Kingdom

Polska, biuro projektu 
Poland AP1000
Warsaw, Poland

100+
narodowości

35,000+
pracowników na całym świecie

$20.6 mld
Przychody w 2024

25,000 unique projects in 160 
countries on 7 continents.

Mining & Metals HQ
Santiago, Chile

Elektrownia jądrowa Vogtle
USA

 88% of nuclear power plants in the 
US and over 150 worldwide (out of 
about 450 in total)

Nuclear, Security & Environmental Energy

 Design and construction of 
approx. 1/3 of global LNG 
capacity

Mining & Metals

 80 metallurgical projects, 
aluminum smelters, refineries, 
etc.

Huta aluminium Fjardaal
Islandia

Terminal LNG Curtis Island 
Australia

Infrastructure

 300+ metro and rail projects

 Nearly 30 thousand km of 
motorways

Nowe linie metra w Rijadzie
Arabia Saudyjska

Manufacturing & Technology

 Semiconductor, data 
center and synthetic 
materials factories

Fabryka półprzewodników INTEL, 
USA
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Poland AP1000 - Project Status
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• Award of Steam Turbine Generator Purchase Order – Engineering only, fabrication released separately

• Geotechnical Field Program (GEO1) complete - safety related geotechnical program was completed in the field (April 2025) and 
the subcontractor final data report submitted in December 2025

• Geotechnical Field Program (GEO1A) started – this small amount of additional safety related geotechnical commenced in 
January 2026

• Geotechnical Program (GEO3) started – this offshore geotechnical program starts imminently 

• Geotechnical Program (GEO2) award – this on-shore non-safety related geotechnical program was awarded to multiple 
contractors, and its permit was approved (9 April 2026)

• Site Prep - DORACO

• Drilling – Geofizyka, Ingeo, Geo Search 

• Testing – Geoprojekt Szczecin

• Permit PWP1 approved – permit, for PEJ scope of tree felling, approved and the work commenced on site.

• Permit PWP2 submitted - permit, for Bechtel scope of site leveling and temporary facilities, submitted with an approval 
forecast for Q2 2026.

• Supply Chain - substantial tenders on the market (to discuss later)

• Preliminary Safety Analysis Report (PSAR) - draft PSAR submitted March 2026, six months early

• Nuclear Island Long Lead items (LLIs) – close to award decision

• 1000 Bed Accommodation – Awarded 19 May 2026

• 2026 - 2028 Schedule – Finish Geotech, Site Leveling, Mechanical Equipment Purchase, Early Major Contracts



Bechtel Supplier Inclusiveness Policy Statement:
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Bechtel’s Vision, Values and Commitments (VV&Cs) define our culture and our 
approach to business, including the principles of inclusion and trust. These 
principles are reflected in our global supply chain procurement strategies. We value 
fostering a high-performing supply chain that embraces diverse, disadvantaged, 
small, and/or underrepresented businesses, and those local to our projects. We 
aim to cultivate mutually rewarding partnerships with businesses that provide 
value and embrace our VV&Cs, including their commitment to inclusion.  It is the 
collaboration between our global colleagues and supply chain partners of different 
backgrounds that makes it possible for Bechtel to deliver inspiring projects.



Market Engagement
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We are actively preparing Polish companies for the project. We have organized 9 editions of Supplier 
Days, which were attended by over 1200 representatives of Polish companies.

Packages in the current phase 
of competitive tenders

16

Number of Polish bidders

31

Estimated total value of 
ongoing proceedings

Over PLN 1.7 billion
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Bechtel iSupplier Registration

Project #26600
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Bechtel IT Procurement (Phased with Project Growth)

• IT Hardware:
Scalable procurement of standard equipment (laptops, workstations, mobile devices, 
networking) deployed in phases to support staffing, scope expansion, and new facilities.

• IT Specialty Hardware:
Site-specific systems for operations and security, including UPS, sensors, CCTV, push-to-talk, 
video conferencing, digital signage, and access control.

• IT Software:
Enterprise COTS tools supporting EPC execution, such as:
•Project Controls (Primavera)
•Construction (Smart Completions, Toolhound, survey/GEO)
•Engineering (Autodesk, Bentley, SmartPlant)

• IT Specialty Software:
Advanced solutions for security and innovation, including AI monitoring, security platforms, 
drone detection, and digital twin/CDE systems.

• IT Services:
Ongoing vendor services enabling connectivity and workplace operations, including:
•Cellular plans
•ISP circuits (200 Mbps to multi-Gbps, incl. Private 5G)
•Managed print services
•Document destruction and facility support



Thank You
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